

APRAHAMIAN RESIDENCE
10-10-05
SELECTION APPROVAL DEADLINES

- EXTERIOR WINDOWS & DOORS 11-1-05
- EXTERIOR SHUTTERS 11-1-05
- ROOF TILE 11-1-05
- ELEVATOR SELECTION 12-1-05
- ELECTRICAL LAY-OUT 1-15-06
- APPLIANCES 3-1-06
- PLUMBING FIXTURES 3-1-06
- CABINETS & CASEWORK 2-15-06
- INTERIOR TRIM (*DOORS & MOLDINGS*) 3-15-06
- STONE FLOORS & BATHS (INTERIOR) 5-1-06
- CAST STONE (HARDSCAPE) 5-1-06
- EXTERIOR PAINT SCHEME 6-1-06
- WOOD FLOORING 7-1-06
- COUNTERTOPS 7-1-06
- FINISH HARDWARE 7-15-06
- ELECT FIXTURES (*FANS,PENDANTS & SCONCES, ETC.*) 9-1-06
- INTERIOR PAINT SCHEME 9-1-06
- BATH ACCESSORIES 9-15-06
- CARPETING 10-1-06

THE ABOVE ITEMS ARE TO BE SELECTED, PRICED, SUBMITTED FOR APPROVAL, REVIEWED, APPROVED AND ORDERED BY THE DATES LISTED ABOVE TO PRECLUDE DELAYS IN THE PROJECT SCHEDULE.